

IPM Strategy Project Key Milestones

Milestone	Description	Date completed
Staff Strategic Planning Workshop- Depot staff/ Biodiversity Officer, research officer & consultant	Engage with on-ground crews to establish priorities and actions in the IPM Strategy. Information sharing across divisions. Scope of the IPM strategy/ concerns for implementation.	Oct-18
A set criteria for areas of Pesticide Exclusion Zone & Pesticide Minimisation Zone mapping and discretionary use of pesticides complete	Audit of all council owned and managed land and current pest management practices.	Nov-18
Risk matrix enabling streamlined decision making – development of the Pesticide Use Decision Tree	Pesticide Use Decision Tree - developed with the Working group utilising the information from the exclusion and minimisation zone mapping.	Dec-18
Utilise criteria and map proposed Pesticide Exclusion and Minimisation Zones	Finalise mapping and present to working group/put into Council's GIS system as a draft	Dec-18
Field visit with Rob King & council staff-Wilsons creek	Discussion of Pesticide exclusion / minimisation zones and roadside implementation on-site	Dec-18
Action tables for implementation of strategy	Consult with each division representative on key deliverables of the strategy - 5 yr & 10 yr.	Jan-19
Present Draft IPM Mapping & Pesticide Use Decision Tree to the Biodiversity Advisory Committee	Include the data analysis of each zone & results - discussion of the Decision tree	Feb-19
First Draft review	Collaboration with Consultant and editing / presentation to the Working group for comments	Feb/Mar-19
On-site visit with Rob King & Council Staff re- Roadside spray implementation - Hinterland Way	Collaboration regarding timing and techniques for spray trials.	Mar-19
Second Draft technical review to go out to confidential Peer review	Seeking confidential peer review of Draft IPM Strategy before presenting to Council. Sent to four reviewers, Rous and internally for comment.	Mar/Apr-19
Peer review comments integrated	Consolidate comments and answer within context/ additions from editing and internal Working group.	Apr-19
Prepare Draft for graphic/ SPW & Council for Public Exhibition	Set overview and provide detail on aim of the final edit & pictures in large format for graphics	May-19
Presentation to Directors	Timeline Table & Summary	9-May-19
Presentation to ET	Summary / purpose & delivery table	22-May-19
SPW presentation	Summary, discussion and feedback on IMP Strategy	6-Jun-19
Report to Council	Report to Council for Public Exhibition	20-Jun-19
Public Exhibition	6 weeks of public exhibition	24-Jun-19 to 2-Aug-19
Collate, interpret and integrate comments	Submissions report to Council on comments	28-Aug-19
Present for adoption to Council Planning Meeting	Final ready for adoption	19-Sep-19